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HEADQUARTERS OPERATIONS, MAINTENANCE
AND ENGINEERING DIVISION, OL
WEEKLY REPORT PERIOD ENDING 12 DECEMBER 1984 STAT

I. Progress Report on Tasks Assigned by DCI/DDCI:

STAT
No tasks assigned during this reporting period.

II. Items/Events of Major Interest:

a. OL/HOME New Building Transition Survey Team:

1. During this reporting period, the New

Building Transition Survey Team completed review of the New 0
Building Project Office's outline for the Integrated by
Logistics Support Plan and submitted its recommendations

for amendment.

2. The Team began review of a 1977 '"Waste Energy
Recovery Study,'" conducted by an outside contractor, in
ord to determine its relevance to the present Agency
assified waste disposal dilemma.

c. Facilities Planning Presentation: Last week the Y’
Interior Design Consultant, Chief, Contiguration Control
Management Staff, and an architect from the Operations and
Maintenance Branch, HOME/OL, attended a presentation by the
Facilities Design Group| ' This facilities
planning and consulting service assesses physical assets based
on performance and develops specific personal software which

‘d and track inventory and specify procurement data
designing and managing space. Further presentations can
“arranged if there is interest within the Office of Logistics.
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4@; Cafeteria Renovations: Renovations continued
during the weekend of 7 to 10 December 1984. Three 12-hour
shifts were worked by the general contractor and by
subcontractors.

ﬂuNo work was done in the North Cafeteria this
week. The final taping, patching, and sanding operation for b
the new ceiling to accept the basecoat for the paint is ‘
tentatively scheduled to start on 21 December 1984,

ﬁoDemolition of the ceiling area in the South
Cafeteria is complete. The installation of the new drywall
ceiling metal hanging support work is complete. The hanging of
the new drywall ceiling has been completed up to the loft area
in the middle bay area, and final sanding and patching
operations were started. Drywall hanging operations are
nearing completion in the south bay area. Work is scheduled to
resume on 14 December 1984, wjzk/
v

f. Pedestrian Tunnel Repair: Eighty percent of the o
new sidewalk was poured the week of 3 December 1984. Forming ¢%8&fjht7
for the steps and sidewalk leading to the bus stop began on u
6 December 1984; however, due to low temperatures, the concrete C -
pouring for these areas will be delayed until the end of the A

week. MudrfitationNe—3—of-thecontract was prepared-on.
5-December 1984

g. Seventh Floor Terrace and Penthouse Roof ,
Replacement: All hot asphalt work on the back side of the 7D -
and 7E Corridors was completed the week of 26 November 1984.

Work began on the south side of the 7E Corridor (up to the

plywood barrier) during the week of 26 November 1984.

Approximately half of the hot asphalt work on the front side of EzéAn
the 7D and 7E Corridors has been completed. All terrace

roofing work on the front side of the 7D Corridors will be done

on weekends.
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h. Office of Data Processing Renovations: The ><;
computer interconnection between Rooms GCO3 and GEO04, @
Headquarters Building, is being delayed because the Office of

ata Processing has been unable to provide the data cable to
the contractor. Once the data cable is available, the
contractor will submit a firm work schedule to complete the

job. The data cable is not expected to be available until
after 31 December 1984.

i. Headquarters Mechanical Room Fan Motor
Replacement: 'has a team surveying all the motor control 1)\9
centers within the Headquarters Building as the first step to //////
preparing the study and design required to replace the fan
motors serving the building.

ITI. Significant Events Anticipated During the Coming Week:

None.
STAT

Chief
Headquarters Operations, Maintenance
and Engineering Division, OL
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